
EXHIBIT 300 UII 005-000001234

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-01
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-06-30
Date of Last Revision:  2012-08-01

Agency: 005 - Department of Agriculture        Bureau: 49 - Farm Service Agency

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Consolidated General Sales Manager (CGSM) #107

2. Unique Investment Identifier (UII): 005-000001234

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Consolidated General Sales Manager (CGSM) investment is the consolidation of Farm
Service Agency (FSA) Financial Management Investments #0007 New General Sales
Manager Guarantee System (GSM) and #0089 Automated Public Law - 480 Umbrella System
(APLUS). Both of these systems are in steady state maintenance.  The GSM System
supports the following Commodity Credit Corporation (CCC) Export Credit Guarantee
Programs: "Export Credit Guarantee (GSM102)", "Intermediate Credit Guarantee (GSM103)",
and "Supplier Credit Guarantee Program (SCGP)".  It tracks the agreement between the U.S.
exporter, the U.S. financial institution, the foreign bank, and the foreign importer to sell,
export, buy, finance, and pay for U.S. commodities exported to countries participating in
CCC's Export Credit Guarantee programs.  It monitors CCC obligations, maintains accounting
records, produces reports for the USDA Farm Service Agency (FSA) and Foreign Agricultural
Service (FAS), Treasury, State Department, Congress, Freedom of Information Act (FOIA)
and Commerce Department.   APLUS is the subsidiary system for PL-480 Title I direct credits
to foreign governments. APLUS supports the business of FAS and FSA-Financial
Management Division (FMD).  APLUS provides an automated method to enter, update, and
extract data for current and planned budgets; original, amended and rescheduled
agreements; purchase authorizations and sales, which includes letters of commitments and
vessel approvals; disbursements for commodities and ocean transportation; and collections of
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repayments from foreign governments.  It monitors CCC obligations, maintains accounting
records, produces reports for the USDA (FSA and FAS), Treasury, State Department,
Congress, FOIA, Commerce Department, and Paris Club.   The CGSM systems will
eventually interface with the financial accounting system that are produced by the
Department's Financial Management Modernization Initiative (FMMI).

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 There are no identified performance gaps.  The current GSM client/server does not meet
current agency security standards and a cut in investment funding would threaten the effort to
move this application's functionality to another platform.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Three GSM releases were placed into production implementing 21 service requests.  Service
requests included:  - new security user/role reports,   - new functionality to add, update and
use National Advisory Council and Reconciliation Council limits,  - changes to allow user to
update obligor penalty interest rates and amounts more easily.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 1) BY 2012 - implement revisions needed to meet the new GSM regulations.  2) BY 2012 -
process service requests for the current system as needed.  3) BY 2012 - have the migrated
client/server functionality in the certification environment.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-08-09
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $1.0 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $1.8 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $2.8 0 0 0

O & M Costs: $8.8 $2.0 $1.6 $2.0

O & M Govt. FTEs: $4.7 $0.5 $0.4 $0.5

Sub-Total O & M Costs (Including Govt.
FTE):

$13.5 $2.5 $2.0 $2.5

Total Cost (Including Govt. FTE): $16.3 $2.5 $2.0 $2.5

Total Govt. FTE costs: $6.5 $0.5 $0.4 $0.5

# of FTE rep by costs: 16 4 4 4

Total change from prior year final
President’s Budget ($)

$-0.1 $0.5

Total change from prior year final
President’s Budget (%)

-5.30% 33.50%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded AG6455C08001
3

Awarded GS35F0323J

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
This investment is Steady State.  EVM is not required for investments that are for support services within Operations and Maintenance. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-01 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

APLUS-001 APLUS Operations and
Maintenance

Contractor and FTE maintenance
and production support for the

APLUS program.

GSM-001 GSM Operations and
Maintenance

Contract and FTE maintenance
and production support for the
current GSM PowerBuilder and
web applications and the GSM

datamart.

GSM-002 GSM Migration Migration of the GSM functionality
on the PowerBuilder platform to a

JAVA based web application
using USDA and FSA

architectural standards.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

APLUS-001 APLUS Operations
and Maintenance

GSM-001 GSM Operations and
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Maintenance

GSM-002 GSM Migration

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

GSM-002 GSM Migration - 2nd
Look

Second release of the
GSM Migration
software to the

certification
environment -

includes completed
Agreement
functionality

2011-09-30 2011-09-30 2011-09-30 91 0 0.00%

GSM-002 GSM Migration - 3rd
Look

Third release of the
GSM Migration

software into the
certification

environment -
includes fee

collections and
vouchers

2012-01-31 2012-01-31 2012-01-31 122 0 0.00%

GSM-002 GSM Migration - 4th
Look

Fourth release of the
GSM Migration

software into the
certification

environment -
includes deliveries

and payment
schedules and
maintenance
functionality.

2012-06-30 2012-06-30 2012-06-30 150 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

System Reponse time seconds Customer Results -
Timeliness and

Responsiveness

Under target 3.000000 3.000000 3.000000 3.000000 Semi-Annual

Accounting: Maintain
unqualified financial

statement audit
opinion for FSA, FAS,

and CCC.

pass/fail Process and Activities
- Financial

Over target 0.000000 0.000000 0.000000 0.000000 Monthly

Percentage of time
the system is

available to users
during normal

business hours

hours Technology -
Reliability and

Availability

Under target 80.000000 99.000000 99.000000 99.000000 Semi-Annual

Application is certified
and accredited.

pass/fail Process and Activities
- Security and Privacy

Over target 0.000000 0.000000 0.000000 0.000000 Semi-Annual

Expand use of the
E-gov system 35% of

the transactions
submitted online for

NOA

Percentage Mission and Business
Results - Services for

Citizens

Over target 35.000000 35.000000 50.000000 35.000000 Semi-Annual
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